ID WBS Task Name Contact | Resource Duration
Initials
271 35438 Transfer output sandbox selection logic to Runjob: Testing GG AB2 8 days
285 3.5.5.1.9 Static NGOP configuration approach (instead of automated) AL AB2,REX 8 days
301 3,555 Assess automation of alarming systems GG AB2 2 days
302 3.5.5.6 Integration deployment and testing GG AB2 2 days
304 3.5.5.14 Documentation Completion GG AB2 5 days
307 3.5.,5.12 Generate NGOP agents from set of monitoring scripts and config GG AB2 8 days
318 3.5.6.2.1 Develop automatic job management framework GG AB2,REX 10 days
308 3.5.5.13 Integration deployment and testing GG AB2 4 days
255 3524 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2 4 days
319 3.5.6.2.2 Automatic analysis of test results GG AB2,REX 10 days
309 3.55.9 Documentation Update GG AB2 3 days
320 3.5.6.2.3 Integrate with alarming system GG AB2,REX 5 days
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